

Demonstration of Proposed Features

Date	29 September 2026
Team ID	6ab9d3ead083b0e2ee74560a
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders With Flow Designer
Maximum Marks	1 Mark

Demonstration of Proposed Features:

This document captures all the features that were proposed during the project planning phase and tracks whether each feature was successfully implemented and demonstrated. It serves as evidence of the team's ability to deliver on the proposed solution.

S.No	Feature Name	Description	Status (Implemented / Partial / Pending)	Demonstrated (Yes / No)	Remarks
1	Standard Laptop Catalog Item	Lenovo Carbon x1 laptop in the Service Catalog under Hardware (\$1,100)	Implemented	Yes	Shown in the catalog and in Maintain Items
2	Optional Software Options	Adobe Acrobat and Adobe Photoshop check boxes and additional requirements field	Implemented	Yes	Shown on the item page and Variables tab
3	Order Placement	Order Now creates a request and shows the request number	Implemented	Yes	Live order placed in the demo
4	Flow Trigger	Flow starts from the Service Catalog trigger	Implemented	Yes	Shown in Flow Designer
5	Automatic Catalog Task Creation	Create Catalog Task action for the Hardware group	Implemented	Yes	Task created automatically after the order
6	Flow Linked to Catalog Item	Flow set on the Process Engine tab and activated	Implemented	Yes	Shown on the item and flow status Active
7	Request Tracking	Request, requested item and catalog task linked and viewable	Implemented	Yes	Request and catalog task opened in the demo
8	Task Fulfillment & Closure	Hardware team works and closes the task	Partial	No	Task closure not shown; planned as next step

Feature Implementation Summary:

Aspect	Details
Total Features Proposed	8
Total Features Implemented	7 (feature 8 partial)
Total Features Demonstrated	7
Overall Implementation Rate (%)	87.5% (7 of 8 features)