

Initial Project Planning Template

Date	29 September 2026
Team ID	[Enter Team ID]
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders With Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Catalog Item Setup	USN-1	As an admin, I can create the "Standard Laptop" catalog item in the Service Catalog (Hardware category) with its name, price and description.	2	High	SHRI GANAPATHI V R	28 Sep 2026	29 Sep 2026
Sprint-1		USN-2	As an admin, I can add optional software checkboxes (Adobe Acrobat, Adobe Photoshop) and an additional software requirements field to the catalog item.	1	Medium	SIVA M	28 Sep 2026	29 Sep 2026
Sprint-1	Order Placement	USN-3	As an employee, I can open the Service Catalog, select Standard Laptop under Hardware and click Order Now.	2	High	SONIGAA V M	28 Sep 2026	29 Sep 2026
Sprint-1		USN-4	As an employee, I receive a request number after ordering so that I can track my request.	1	High	SONIGAA V M	28 Sep 2026	29 Sep 2026
Sprint-1	Flow Automation	USN-5	As an admin, I can create a flow named "Standard laptop tasks" in Flow Designer with the Service Catalog trigger.	3	High	SHRI GANAPATHI V R	28 Sep 2026	29 Sep 2026
Sprint-1		USN-6	As an admin, I can add the Create Catalog Task action, assigned to the Hardware group with the description "Laptop need to Configured" and Approval set to Approved.	3	High	SOWNTHARYA S	28 Sep 2026	29 Sep 2026
Sprint-1		USN-7	As an admin, I can link the flow to the catalog item through the Process Engine tab and activate the flow.	2	High	SRI AKSHAYA H	28 Sep 2026	29 Sep 2026
Sprint-1	Testing	USN-8	As a tester, I can place a test order and check that the request, requested item and catalog task are created (REQ, RITM and SCTASK).	3	High	SOWNTHARYA S SRI AKSHAYA H	28 Sep 2026	29 Sep 2026
Sprint-2	Fulfillment	USN-9	As a Hardware team member, I can see the catalog task created for each laptop order and open it to work on it.	2	High	SIVA M	30 Sep 2026	01 Oct 2026
Sprint-2		USN-10	As a Hardware team member, I can close the task once the laptop is configured.	1	Medium	SRI AKSHAYA H	30 Sep 2026	01 Oct 2026
Sprint-2	Documentation & Demo	USN-11	As a team, we document all project deliverables and upload them to the GitHub repository.	2	Medium	SHRI GANAPATHI V R SONIGAA V M	30 Sep 2026	01 Oct 2026
Sprint-2		USN-12	As a team, we record a demo of the working laptop ordering flow.	2	Medium	SIVA M SOWNTHARYA S	30 Sep 2026	01 Oct 2026